WWTU Project Payments

As of October 17, 2011

CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total -

SRF PROJECTS:
Engineer 2001 estimate $12.5 M
Design: Division L1, Ill (Greeley & Hansen) $ 830,038.00 | $ 89,000.00 | 919,038.00 | $ 898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00|3% 227,30000 % 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, II, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 | $ 796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622000.00 % (10,030.59)|$ 2,611,969.41 1% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division 1l (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| § 3,738,02515] $ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division li] (Atlas Excavating Inc.) $ 194858500 | § (35878.15)|$ 1,912,70685|$ 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman 3 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
lce Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | § 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 { $ 1,800.00 $ 1,800.00

| |Ball State Uni i $ 709.00 $ 709.00 | $ $ 70

9.00

Gary Brown $ 175.75 $ 175751 % 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | $ 1,204.50 $ 1,204.50 100.00%
| |Greeley & Hansen (cont. of Div IV & V Engine $ 193,462.09 $
[« gi d ) ,
Construction: Division IV (INDOT) 2,559,843.94 27,17066 | § 2,587,014.60 2,559,843.94
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 $ 2,027,600.00 0.00%
IMPROVEMENT FUND $ 2,754,686.28 | $ 25,807.34 | $ 2,780,493.62
TOTALS $ 14,762,674.19 | § 449,240.07 | § 15,211,914.26 | $ 12,937,384.28 | $ 173,187.34 | $ 13,110,571.62
CAPITAL IMPROVEMENT PLAN PROJECTS:
_ ,
2. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00
3. Wastewater Treatment Plant Capacity Improvements
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 121,500.00 $ 121,500.00 90.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,00000 | $ - $ -
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 14,031.25 $ 14,031.25 26.47%
IMPROVEMENT FUND $ 203,000.00 $ 203,000.00 | $ 135,531.25 - $ 135,5631.25
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344,300.00 |$ 17,000.00 | $ 361,300.00 | $ 323,084.69 $ 323,084.69 89.42%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 323,084.69 $ 323,084.69
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WWTU Project Payments

As of October 17, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
) Original Change Orders Current Paid To Date Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS:

[

5. Soldiers Home Road Lift Station

Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 34,220.00 $ 34,220.00 42.72%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00

IMPROVEMENT FUND $ 145,200.00 $ 145,200.00 | $ 54,220.00 | $ - $ 54,220.00

Construction: (Reynolds Inliner, LLC) $ 491,820.00 $ 491,820.00|$  442,354.20 $ 442,354.20 89.94%
IMPROVEMENT FUND $ 551,820.00 $ 551,820.00 | $ 497,534.53 | $ 1,831.16 | $ 499,365.69
EPA GRANT REIMBURSEMENT $ 156,607.24 $ 156,607.24 grant closed
7. Village Area Sanitary Sewer Masterplan ]
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | % 15,000.00 $ 15,000.00 100.00%
Phase |I: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.001$ 4,542.50 $ 4,542 .50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
8. CS0 Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 112,411.95 $ 112,411.95 64.24%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $ 112,411,985 | $ - $ 112,411.95

IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 13,022.07 |$§ ~ 11,207.99 | $ 24,230.06
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